



PROJECT REPORTING


Guru99 Bank

VERSION HISTORY

Version #	Write by	Revision Date	Approved By	Approval Date	Outline
1.0	<i>Nguyen</i>	<i>2018-Feb-18</i>	Krishna Rungta	<i>2018-Feb-20</i>	Project Report create

1. PROJECT OUTLINE

Project Name	Guru99 Bank
Project Description	Test the net banking facility of the esteemed “Guru99 Bank”
Project Director	Krishna Rungta
Date approved	2014-Feb-18
Estimated completion date	2014-Feb-28




Status

2. CURRENT COST

Estimated total cost	100,000\$
Total spend to date	40,000\$
Planned spend to date	42,000\$
Forecast spend	50,000\$

3. CURRENT SCHEDULE

The project is before schedule



4. CURRENT RESOURCE

No.	Name	Quantity	Status	Remark
1	Web Server	1	Good	
2	Database Server	1	Good	
3	Tester	3	Lack of human resource	One tester took 3 days off. We need to take overtime working to cover the workload
4	Developer	2	Good	

5. CURRENT QUALITY

Here are some metrics relate to current project quality

[Current Test Result metrics](#)

Test cases	Pass	Failed	Total Executed	Total TCs	Pass rate	Run Rate
Pass	100	10	110	130	90%	84%

[Defect Metrics](#)

Defect Rejection Ratio	23.8%
Defect Leak Ratio	31.2%
Total Defects	64

6. CRITICAL ISSUES AND DECISIONS REQUIRED

Nil